Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14598-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0003

Date: 02/10/2014
Page 1 of 3

Pay Period:

Contract Location: Time Allowed: 250 Days
SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS IN DISTI Elapsed Calender Days: 136  Days
Percent Time: 54.40
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/24/2013

MACON GA 31210-1155 Date Work Began: 10/28/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,884,035.35 Counties:

Original Contract Amount $2,884,035.35 Dodge Laurens

Funds Available $2,585,271.33

Percent Complete 10.36%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006476 $2,884,035.35 $2,884,035.35 $2,585,271.33 10.36% $150,739.33

Chief Engineer

01/10/2014
to 02/06/2014



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14598-13-000-0

Georgia Date: 02/10/2014
Department of Transportation Page 2 of 3
Estimate Summary By Project

Estimate Number: 0003 Pay Period: 01/10/2014
to 02/06/2014

Project Number:

Federal State Project Number:

0006476 SR 117 - SAFETY IMPROVEMENTS

CSSTP-0006-00(476)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$298,764.02 $148,024.69 $150,739.33

$0.00 $0.00 $0.00

$298,764.02 $148,024.69 $150,739.33

$0.00 $0.00 $0.00

$298,764.02 $148,024.69 $150,739.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$298,764.02 $148,024.69

$150,739.33

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14598-13-000-0 Estimate Number: 0003

Date: 02/10/2014
Page 3 of 3

Pay Period: 01/10/2014
to 02/06/2014

Project Number 0006476

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .289
45111.000 .012
.301 $541.33 $13,578.41
CSSTP-0006-00(476)
0010 210-0100 GRADING COMPLETE - LS 1.000 .060
524500.000 .200
.260 $104,900.00 $136,370.00
CSSTP-0006-00(476)
0073 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1,000.000 .000
34.000 225.000
225.000 $7,650.00 $7,650.00
0074 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 16.000 .000
8400.000 4.000
4.000 $33,600.00 $33,600.00
0184 643-0103 FIELD FENCE BARBED WIRE, 3 STRANDS LF 307.000 .000
11.000 368.000
368.000 $4,048.00 $4,048.00
Category Amount: $150,739.33 $195,246.41
Category Number: 0030 TEMPORARY EROSION CONTROL
0230 163-0232 TEMPORARY GRASSING AC 4.000 4.750
853.000 .000
4.750 $.00 $4,051.75
0265 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,450.000 11,060.250
3.190 .000
11,060.250 $.00 $35,282.20
Category Amount: $0.00 $39,333.95
Project Total Amount: $150,739.33 $298,764.02



